EXTENSION OF TIME PROPOSAL

1	Name of work	Improvements to roads and drains at 10th cross Mahalakshmi Nagara in Ward No 14
2	Amount of Work Portion	
3	Estimated cost	50.00 Lakhs
4	Name of contractor	KRIDL
5	Agreement No	
6	NO and Date under which work order issued	EE/DD/WO/ 80 /17-18, Dt.20.11.2017
7	Time limit originally fixed for completion	90 Days
8	Date of application by the contractor for granting extension of time	–
9	Date of receipt of application in the sub division office	
10	Extension granted if any	
	i)	
	ii)	
11	Work Carried out by the contractor during the original period stipulated in the contract	
12	work Carried out during 1st extension.	
13	work Carried out during 2nd extension.	
14	Time now applied for	
15	Date of recommending time limit applied for	
16	whether the original application of the contractor is enclosed	
17	Balance of work remaining to be done	
18	Probable time required for completion of remaining work	
19	Cost of work charged establishment charged on the work after the expairy of original period	
20	Whether notice as per clause of contract has been issued	
21	Remarks of the AEE and the daily rate of penalty proposed	
22	Remarks of the EE with the daily rate of penalty proposed	

ASSISTANT ENGINEER
Ward No 14

EXECUTIVE ENGINEER

ASSISTANT EXECUTIVE ENGINEER
T.Dasarahalli SUB DIVISION
11/12/17

Scanned by CamScanner